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ESTIMATE RUN 01/28/2009

ESTIMATE SUMMARY 12:32:38

CONTID: C16813         ESTIMATE NO: 0005 FINL 2005

PCN: 16813-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 GW CANYON LONGITUDINAL CR PERCENT TIME:

PROJECT NO: IM 0702-282                   

I-70 GW CANYON LONGITUDINAL CR

NAME OF ROAD: 070A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

INTERSTATE SEALANT & CONCRETE, INC. PAY PERIOD ENDING 01/28/2009 DATE TIME STARTED 08/22/2008

108 WILMONT DRIVE DATE LET 07/24/2008 DATE WORK BEGAN 09/09/2008

 DATE AWARDED 08/04/2008 DATE TIME STOPPED 11/17/2008

 DATE CONTRACT EXECUTED 08/21/2008 DATE ACCEPTED 11/17/2008

WAUKESHA WI 53189     262-547-6316 DATE NOTICE TO PROCEED 08/22/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 870,271.35 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 436,086.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 6,541.29

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

11/17/2008 ??:??:??

10/17/2008 ??:??:??

100.00%

0.00

0.00

0.00

6,541.29

$

$

$

$

870,271.35

0.00

870,271.35

0.00

870,271.35

0.00

0.00

870,271.35

0.00

AMOUNT DUE 870,271.35 6,541.29

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 6,541.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

88.0
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PCN: 16813-BID    ESTIMATE RUN 01/28/2009

PROJECT: IM 0702-282                   ESTIMATE NO: 0005 12:32:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CRACK SEALANT (SPECIAL) 168.950 168.950

TON 0.000 0.00

3,736.00000 168.950 631,197.20

408-01400  
 

0010 MOBILIZATION 1.000 1.000

L S 0.000 0.00

118,500.00000 1.000 118,500.00

626-00000  
 

0015 EPOXY PAVEMENT MARKING (DELETED BY 105 DATED 1/20/09) 0.000 0.000

GAL 0.000 0.00

125.00000 0.000 0.00

627-00005  
 

0020 FLAGGING 331.250 331.250

HOUR 0.000 0.00

22.80000 331.250 7,552.50

630-00000  
 

0025 TRAFFIC CONTROL INSPECTION 35.000 35.000

DAY 0.000 0.00

120.00000 35.000 4,200.00

630-00007  
 

0030 TRAFFIC CONTROL MANAGEMENT 35.000 35.000

DAY 0.000 0.00

650.00000 35.000 22,750.00

630-00012  
 

0035 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 6.000

EACH 0.000 0.00

50.00000 6.000 300.00

630-80341  
 

0040 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 45.000 45.000

EACH 0.000 0.00

50.00000 45.000 2,250.00

630-80342  
 

0045 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

630-80358  
 

0050 PORTABLE MESSAGE SIGN PANEL 61.000 61.000

DAY 0.000 0.00

75.00000 61.000 4,575.00

630-80359  
 

0055 TRAFFIC CONE 450.000 450.000

EACH 0.000 0.00

10.00000 450.000 4,500.00

630-80380  
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PCN: 16813-BID    ESTIMATE RUN 01/28/2009

PROJECT: IM 0702-282                   ESTIMATE NO: 0005 12:32:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 2.000

EACH 0.000 0.00

9,000.00000 2.000 18,000.00

630-85040  
 

0065 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0070 F/A OJT COLORADO TRAINING PROGRAM (DELETED BY 105 
DATED 1/20/09)

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0075 F/A ESB PROGRAM (DELETED BY 105 DATED 1/20/09) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0090 DRUM CHANNELIZING DEVICE MCR LI NO. 1 25.000 25.000

EACH 0.000 0.00

25.00000 25.000 625.00

630-80360  
 

0095 F/A TEMPERATURE DETECTION DEVICE / MCR LI NO. 2 4,902.220 4,902.220

F A 0.000 0.00

1.00000 4,902.220 4,902.22

700-70034  
 

0100 F/A ADDITIONAL LODGING, PER DIEM AND BONDING EXPENSES 15,653.430 15,653.430

F A 0.000 0.00

1.00000 15,653.430 15,653.43

700-70034  
 

0105 F/A CRACK SEALANT (DELETED BY 105 DATED 1/20/09) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0110 ADDED ITEM (DOLLAR)/ REDISTRIBUTED MOBILIZATION 
PAYMENT (DELETED BY 105 DATED 1/2

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0115 PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 1,402.000 1,402.000

SF  0.000 0.00

23.00000 1,402.000 32,246.00

627-01010  
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PCN: 16813-BID    ESTIMATE RUN 01/28/2009

PROJECT: IM 0702-282                   ESTIMATE NO: 0005 12:32:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0120 FRONT END LOADER (RUBBER TIRE) MCR LI NO. 4 8.500 8.500

HOUR 0.000 0.00

120.00000 8.500 1,020.00

203-01590  
 

CAT 0200 $0.00 870,271.35CURRENT AMT 870,271.35 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0085 SANITARY FACILITY (DELETED BY 105 DATED 1/20/09) 0.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

620-00020  
 

CAT 0400 $0.00 0.00CURRENT AMT 0.00 $$

PROJECT TOTAL 0.00 $ 870,271.35CURRENT AMT 870,271.35 $$


